M.U.D. Report

Monday Updates & Developments

Old Bridal Path June 23-26 & June 30-July 3

Project Summary & Goals: The crew is working on three different relocation sections cutting
tread and building structures to create sustainable trail. This will allow steep, eroded sections of trail
to be decommissioned. The crew was initially focused on working on the first relocation, prioritizing
splitting and moving material to project sites, setting steps, and doing tread work. Then they were
joined by the second crew and were able to get work done on the second relocation site as well.

By The Numbers
(from work report)
Rock Steps Set 15
Gargoyles Set 34
New Natural Surfaced 60 ft
Trail Completed
Crush Made 145 cubic ft

Successes: The crew
finished cutting the tread
for the second relocation
and started to move
material there for
staircases. They continued
working on the staircases
on the first relocation
section and added a total of
15 steps over the last two
weeks and opened a new
work site as well! This
shows great progress on
the project.

Treadway After Staircase After



